Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - TWIN CITIESARMY AMMUNITION PLANT / MN521382090800 RAB NPL Progressin FY97
Refer to page A-192
Siteswith Response Complete 2 Investigation 19 5 0 CONT $14,991 $203 $277 $500 [ Fy oo $4,229
High 16 Interim Actions 7(10) 8(10) $15,206 $0 $0 $0
o FYO1 $3,540
Sitesin Medium 2 Design 4 11 8 FUND $6,899 $563 $857 $22
Progress Progress Planned for FY98-FY 99
Low RA-C 2 2 19 FUND $63,850 $101 $3,015 $0|[ FYo2 $4,413
-Relative Risk Soted 1 7 $4,474 $1,156  $1,974 $1,993
Not Evaluat 0 RA-O(LTO 0 + ), 2 )
Category (LTO) FYo03 $2,043
Not Required 1 LTM 0 1 14 $506 $506 $320 $134
Total Number of Sites 24 Total $105,926 $2,529 $6,443 $2,649 || FY 98-2080* * $215,415
’ Navy - FRIDLEY NAVAL INDUSTRIAL RESERVE ORDNANCE PLN / MN517002291400 RAB NPL Progressin FY97
Refer to page A-81
Siteswith Response Complete 2 Investigation 4 1 0 $7,078 $195 $159 $98|[ Fyoo $1,855
High 3 Interim Actions 3(5) 1(2) $2,669 $438 $1,748 $0
o FYO1 $665
Sitesin Medium 0 Design 1 0 2 $1,649 $12 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $10,325 $1,840 $3,708 $0|[ FYo2 $662
-Relative Risk gy P 3 $0 $0 $o|  $1,780
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FY03 $6,644
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $21,721 $2,485 $5,615 $1,878 || FY 98-2014** $30,642
‘ Air Force- DULUTH INTERNATIONAL AIRPORT / MN557282847300 Progressin FY97
Soil cleanup awarded for sites 17,21 & 25. Cleanup/LTM
Siteswith Response Complete | 11 Investigation 15 0 0 $3,925 $0 $0 $0|[ Fyoo $248| [ ongoing at sites 3 & 4. Monitoring continuing at sites 2.4, &
10.
High 0 Interim Actions 2(2) 0(0) $74 $0 $0 $0
o FYO1 $105
Sitesin Medium 0 Design 6 0 0 $1,071 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 4 5 0 $3,072 $92 $0 $0|[ FYo2 $100 Continuati o o
_Rdative Risk ontinuation of cleanup and monitoring activities.
Not Evaluated 0 RA-O (LTO 0 0 2 $0 $0 $0 $0
Category (LTO) FYo03 $149
Not Required 4 LTM 0 3 4 $38 $0 $93 $16
Total Number of Sites 15 Total $8,180 $92 $93 $16 || FY 98-2002* * $1,195
‘ FUDS - FINLAND AFS Z-69 / MN59799F240100 Progressin FY97
Supplied temporary water supply to residents. Converted
Siteswith Response Complete 2 Investigation 2 2 0 $1,806 $1,687 $800 $50 [ Fyoo $121 || contaminated well to monitoring well and constructed new
well.
High 0 Interim Actions 1) 0(0) $116 $12 $0 $0
o FYO1 $102
Sitesin Medium 0 Design 1 0 1 $46 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 $171 3 $0 $0|| Fyo2 $1,022 Initiate and complete remedial investigation.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $205
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $2,139 $1,702 $800 $50 || FY 98-2006* * $2,708

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




